

# Client Project Case Study:



<b>Title of Project:</b>	Refurbishment of Glenogle Swim Centre
<b>Thomson Bethune's Role:</b>	Cost Management
<b>Client Sector:</b>	Leisure
<b>Client:</b>	The City of Edinburgh Council
<b>Project Cost:</b>	Consultancy services to support £4.1M in construction costs
<b>Location:</b>	Edinburgh, Scotland
<b>Date:</b>	March 2008 to September 2010

<b>Project Scope:</b>	
<b>Background to the project:</b>	The project comprised a complete internal and external refurbishment of the listed swimming pool building including the provision of a number of new leisure facilities.
<b>The value Thomson Bethune added to this project:</b>	<p>The refurbishment project required close cost control during the post contract stage. Monthly comprehensive cost reports kept the client fully informed of the cost situation. The final account was agreed within one month of practical completion of the works.</p> <p>The project was delivered on programme to the required specification and within the approved budget.</p>

<b>Contact Thomson Bethune:</b>	
<p>If you would like to speak to a member of the Thomson Bethune team, simply call our office or send us an email and a member of the Thomson Bethune team will contact you directly.</p>	<p><b>Edinburgh Office:</b> Tel: 0131 220 1828 info@thomsonbethune.co.uk</p> <p><b>Glasgow Office:</b> Tel: 0141 221 7365 info@thomsonbethune.co.uk</p>